SW 27" / Strander Boulevard Extension Phase 1, Seg 2A June 2012

Construction Update:

e Fiber optic lines relocation completed.

e West shoofly completed.

e East shoofly completed and under surcharge.

e Pond Excavation Complete

e BNSF west shoofly track completed.

e BNSF mainline tracks to be relocated to temporary locations on June 23 and 24.
e Dewatering has begun

® Wet well excavation completed.

e Crane mobilized on June 21.

e  Existing mainline 1 track to be removed June 25.

e Sheet pile driving to begin June 26.

e Utilities settlement monitoring shows no settlement since January.

Construction Photos

1. Completed East Shoofly

2. Bottom of Wet Well

3. Trimming of Pond Banks

4. West Shoofly and Temp Track

5. Excavation for Wet Well

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage.

Contact Info: For inquiries directed to the City of Renton during June 25-July 3, contact Bob Hanson.



